West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: 27073908 | 1AG No.:DW96958582 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period:| From: To: EPA RPM: USACE PM:

01 Jun 2015 (rev 1) 1Jul 2015 (rev 1) Brad Vann Robyn Kiefer
Work Performed
Narrative ¢ Completed June monthly status report and budget tracking.

e Provided observations on AeraRAE data trends on MDNR web page.

e Coordinated with PDT on availability for call to discuss geotechnical testing of cores

e Provide update on West Lake to St. Louis District for District Commander’s standing meeting
with Sen Blunt’s office.

s Review RPs responses to Agency Radon Flux related comments and backcheck.

Meetings e Attended June 8, 2015 CAG meeting.

Key Milestones| « None

Completed
Projected Work
Narrative o Review RP’s Phase 1 Field results
e Assist EPA with core testing effort as requested
Meetings e Attend future CAG meetings as requested by EPA.

Key Milestones | ¢ Awaiting decision on Isolation Barrier alignment/alternative
Forthcoming | Complete review of 1B installation work plans and designs when they are submitted
e Perform preconstruction observation effort.

Issuey Challenges/Risks

e  Risk: Site characterization is in process, accurate input/assessment of IB alternatives will
require completion of characterization activities (extent of contamination) and provision of
data and documented risk analysis. Once the RP completes the additional characterization
effort, this risk is expected to be addressed.

e Risk: Delay of decision on 1B path forward reduces alternatives and increases risk of rushed
design and construction effort, should a heating event be identified in North Quarry.

¢ Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

e Challenge: Execution of activities not included in original budget continues to utilize budget
originally allocated for other activities. EPA RPM has been provided with a breakdown by IA
task of USACE expenses associated with the additional activities. As of July 1, 2015, the cost
associated with the additional effort is approximately $97.3K.

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

| IAG No.:DW96958582

Bill No.: 27073908 | P2#: 444809 | IAG Exp. Date: 30-Dec-2015
Reporting Period:| From: To: EPA RPM: USACE PM:
01 Jun 2015 (rev 1) 1Jul 2015 (rev 1) Brad Vann Robyn Kiefer
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 4,804.22 150,405.62 164,790.16 320,000 | See Page 1 —Funding Challenge

Note: This is an ishouseaction,therefore no contractor expenditures

Scope of Work Summary
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBRARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT

WEST LAKE LANDFILL OtL, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWKED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVSECGGT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
Mary Debet CENWIK-ED-DM 816-389-3226
Margie Benningfield CEMVSEC-CA 314-331-8040
Dave Mueller CEMVSECCF 314-331-8040
Bradley Vann EPA R7 RPM 913-551-7611
Electronic Deliverable July 21, 2015
Robyn Kiefer Date
Project Manager
816-389-3615
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CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of )
Billed Date: 01-Jul-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . «
Customer Order 'iumber:DW96958582 Mission Assignment No: * *
WESTLAKE LANDFILL, MO 444809 BZ880 * *
EPA 721 . .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. : :
27073908 * *
Partlal# 15 01_Jun_2015 Thru 01_Ju|_2015 * k Kk k k k &k * k *k xk Kk *x k k *k *k k *k k * * *x * *k k K
Billed Office (Mail To): ‘ Billing Office (Send Remittance To):
U S ENVIRONMENYAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPEI*ATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45:168-7002
MILLINGTON TN 38054-5005
Billed At:counting Classification Billing Accounting Classification
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $4,804.22 096 NAX 3122.0000 G5 08 2416 868 017582 96231 $4,804.22
Line Item Moa Description . Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $238.15
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,202.42
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $318.29
1 INHOUSE - LABOR LABOR $2,357.68
1 REIMBURSAHLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST 68768
Subtotal: $4,804.22
CORPS CERTIRICATION .
“I CERTIFY THAT THE A1k:G/F ARTICLES WERE DELIVERED AnD OR ' Total Billed Amount: $4,804.22
THE SERVICES PERFORMED A5 STATED AND THAT THE PAYM.ENT Less Partial Amount Paid: $0.00
REQUESTED IS CORRECT 7O THE BEST OF MY KNOWLEDGE. AND .
SHCULD SE PAID AND CH TO THE APPROPRIATIGN(S) OR Payment Due Date: 31-Jul-2015 Pay This Amount: $4,804.22
FUNDS AS INDICATED."
L/ Y1 I S
DATE
o V \Caren.
PRRSELT Mpwsp<e S
Funds Auth:rized: $320,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Arnount: $155,209.84 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Arriount: $150,405.62 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
' ayment requested is approved and should be paid as indicated.
Current Billed Armount: $4,804.22 pay g PP P
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit 869 v2.1.4
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KANSAS CITY C
WESTLAKE LANC
IA Number: DW

MONTHLY REPOR

STRICT
ILL, MO
6958582

FOR JUNE 2015

PROGRESS REPORT

Page: 183
Date: 01-JUL-2015
Time: 10:15:26

FOR OFFICIAL USE ONLY (FOUOQ)

Revised Reimbursable Direct Fund Cite IA Totals
{096X3122) (096X3122)
STATEMENT O CHARGES FOR PERIOD:
Total Funds Authorized: $320,000.00 $0.00 $320,000.00
Less Total «penditures: (-} $155,209.84 $0.00 $155,209.84
Less Undeli =zred Orders: (-) $66,061.17 $0.00 $66,061.17
Less Commit =nts: (=) $35,298.91 $0.00 $35,298.91
Funds Avail ole Balance: $63,430.08 $0.00 $63,430.08
BILLING ACT JITY (096X3122):
Bill Number 27073908
Funds E pended During Report Period: $4,804.22
Total B lled to Date: $155,209.84
DIRECT FUND “ITE PAYMENTS:
Funds E: cended During Report Period: $0.00
Total E: »ended to Date: $0.00
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KANSAS CITY D STRICT
WESTLAKE LAND: ILL, MO
IA Number: Di96958582

Bill Number: 7073908

Bill Invoice ate: 01-JUL-2015

Monthly Billi g Amount (096X3122):

Monthly Direc Fund Cite Contract Cost(068X8145):

Budget Catego ies

Personnel

Fringe Bene its

Travel

Equipment

Supplies

Procurement
Constructio

Other

Total Direc® Charges
Total Indir: >t Charges

oo

O = B R oo}

k TOTAL

LABOR BREAKOU" FOR MONTH:

SHELLY M ALLE
JOSEPH A DONAl JWSKI
JOSHUA RYA BO! CKMANN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS -REPORT

$4,804.22
$0.00
Costs for Prior Month's
Current Month Summary

$1,473.54 $43,782.49
$884.14 $25,962.74
$238.15 $3,742.08
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$687.68 $33,784.50
$3,283.51 $107,271.81
$1,520.71 $43,133.81
$4,804.22 $150,405.62
Function Hours
PROGRAM ANALYST 4.25
HEALTH PHYSICIST 5.0C
PROJECT SCHEDULER 2.0¢C

FOR OFFICIAL USE ONLY

Project Costs
to Date

$45,256.03
$26,846.88
$3,980.23
$0.00

$0.00

$0.00

$0.00
$34,472.18
$110,555.32
$44,654.52

$155,209.84

Labor Amount

$451.47
$486.92
$188.88

(FOUO)
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KANSAS CITY D
WESTLAKE LAND

LABOR BEEAKOU

ROBYN V. KIEF

PAUL D SPECKI

TOTAL LABOR:

238
3TRICT
I'LL, MO
FOR MONTH:
Location
R KANSAS CITY DISTRICT

KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
ENVIRONMENTAL ENGINEER 17.50
LEAD CIVIL ENGINEER 3.50

32.25

FOR OFFICIAL USE ONLY

{FOUO)

Page: 185
Date: 01-JUL-2015
Time: 10:15:26

Labor Amount

$2,272.15
$478.97

$3,878.39
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CUSTOMER ORDER

INHOUSE - LABON

Transaction Charge
Date i’ode

COI NO/DESC 1

15-MAY-2015 21126A

TRANSACTION LISTING
ST. LOUIS DISTRICT

Page: 1
Date: 16-JUL-2015
Time: 09:04:44

W58XUW41153875 ACCOUNTING PERIOD: 05-2015
Work Date Work Item/Description Employee Hrs Type Labor G&A
PMP3001S-WESTLAKE TA ST. LOUIS LABOR [444809] -- PME-14-3 --- Project No.: 444809
12-MAY-2015 3K6BGl PMP3001S5-Westlake TA St. Loui PATRICK J CONROY S RG $423.71 $67.37
SUBTOTAL COST: $423.71 $67.37
TOTAL COST:

LR R R e s a2

*** END OF REPORT - 16-JUL-2015 - 09:04 - SID B3CEFMP1 ***

LR e e R e e e A R e RS L 2]

FOR OFFICIAL USE ONLY (FOUO)

Indirect Total
$196.60 $687.68
$196.60 $687.68

$687.68



